

Project Management Tool

Features & Stakeholder Verification Guide

Prepared for: Project Stakeholders

Date: 25 June 2026

This document lists what the system does and gives simple steps you can follow on the live application to confirm each feature is working as expected.

1. Introduction

This document describes the features built into the Project Management Tool and gives you simple, step-by-step checks you can carry out yourself on the live system to confirm each feature works as intended. No technical knowledge is required — each check simply involves clicking through the application as you normally would.

The system manages projects across the organisation's business units, taking each project through six stages: **Initiation → Planning → Execution → Quality Assurance → User Acceptance Testing → Closure.**

2. User Roles

The system has three levels of access. Confirm with IT which role you and your team members have been given.

Role	What they can do
Viewer	View dashboards, projects and reports. Can be set as the person doing the work (Owner) on a project, but cannot create or edit projects.
Editor	Everything a Viewer can do, plus: create and edit projects, upload documents, log time, add comments, manage checklist items, and allocate work to people.
Admin	Everything an Editor can do, plus full visibility of all reports across every team, including allocator performance.

3. Features, Requirements & How to Check Them

3.1 Project Creation & Tracking

Users can create a new project, assign it to a business unit, set a priority (Urgent/High/Normal/Low), set a target date, and track its progress as a percentage and a status (On Track, At Risk, Behind, Complete).

How to check: Click "New Project", fill in the required details and save. Confirm the project appears in the project list with the details you entered, and that you can update its progress and status afterwards.

3.2 Ownership & Work Allocation

Every project has an Owner (the person doing the work) and an Assignee (the person who allocated it). When someone is allocated a project, they are notified and can accept or reject the assignment, giving a reason if they reject it.

How to check: Assign a project to a colleague (or test user) and ask them to check their notification bell. Have them accept the allocation, then try rejecting one with a reason, and confirm you (the allocator) receive a notification of the rejection.

3.3 Governance Checklist

Each project automatically gets a checklist of the key sign-off documents required at each stage (e.g. BOSCARD, Business Requirements Document, Project Plan, QA Testing Report, UAT Sign-off, Go-live and Closure sign-offs). Each item can be marked Pending, In Progress, Signed, or Not Applicable.

How to check: Open any project and look for the Governance/Checklist tab. Confirm all the expected items are listed and that you can update their status.

3.4 Document Uploads

Supporting documents (PDF, Word, Excel, or images) can be attached to any checklist item as evidence that it has been completed.

How to check: Upload a sample document to a checklist item and confirm it appears in the list and can be downloaded again. Try uploading a file type that isn't allowed (e.g. a .exe file) and confirm the system rejects it with a clear message.

3.5 Stakeholder Management

Each project can record its stakeholders, their expectations/contribution, and an optional requirements document.

How to check: Add a stakeholder to a project with their expectations noted, attach a sample requirements document, and confirm both are saved and visible when you reopen the project.

3.6 Project Dependencies

Projects can be linked to show that one depends on another finishing first. The system prevents circular dependencies (e.g. Project A depending on B, which depends back on A).

How to check: Link two projects as dependent on each other in a chain, then try to create a circular link and confirm the system blocks it with an error message.

3.7 Multiple Ways to View Projects

Projects can be viewed as a List, a Kanban board (drag-and-drop by stage), a Calendar (by due date), or a Gantt timeline chart showing dependencies.

How to check: Switch between List, Board, Calendar and Gantt views and confirm the same projects appear consistently in each. Try dragging a project to a different column on the Kanban board and confirm its stage updates.

3.8 Budget & Cost Tracking

Each project records a planned budget and the actual cost spent, in a chosen currency. Projects that go over budget are highlighted in red.

How to check: Set a budget on a project, then enter an actual cost higher than the budget, and confirm it is highlighted in red on the dashboard.

3.9 Time Logging

Team members can log hours worked against a project, with a date and short description. Total hours are added up automatically.

How to check: Log a few hours against a project on different dates and confirm the total updates correctly.

3.10 Comments & Mentions

Each project has a comments section where team members can discuss progress and "@mention" a colleague by name to notify them directly.

How to check: Add a comment mentioning a colleague using "@" followed by their name, and confirm that colleague receives a notification.

3.11 Notifications

A notification bell shows alerts for things like being allocated a project, a rejected allocation, being mentioned in a comment, or a project becoming overdue.

How to check: Trigger any of the actions above and confirm a notification appears in the bell icon, and that it can be marked as read.

3.12 Dashboards

A summary dashboard shows total projects, total budget vs actual cost, a breakdown of project statuses, a recent activity feed, and an automatically written summary describing overall portfolio health.

How to check: Open the dashboard and confirm the figures shown (total projects, budget, etc.) match what you expect from the projects currently in the system.

3.13 Email Alerts

The system can send automatic email alerts for overdue projects and a weekly summary email of overall portfolio health.

How to check: Ask IT to confirm the scheduled email alerts are switched on for your account, and check your inbox after an overdue project or at the start of a week for the digest email.

3.14 Import, Export & Sharing

Project lists can be imported in bulk from a spreadsheet, exported to CSV, Excel, PDF or text, and a read-only shareable link can be generated to send a filtered view of projects to someone outside the system.

How to check: Export the current project list to PDF or Excel and confirm the file opens correctly with the expected data. Generate a shareable link and open it in a private/incognito browser window to confirm it works without logging in.

3.15 Tags

Projects can be labelled with tags (e.g. "Compliance", "Quick win") to group and filter them more easily.

How to check: Add a tag to a couple of projects, then use the tag filter and confirm only those projects are shown.

3.16 Resource Workload View

A heatmap view shows how much capacity each team member has allocated across their projects, helping spot overloaded staff.

How to check: Assign one person to several projects with different workload percentages, then open the resource view and confirm their total allocation is displayed sensibly.

3.17 Quick Search

Pressing Ctrl+K (or Cmd+K on a Mac) opens a quick search box to instantly find any project by name.

How to check: Press Ctrl+K, type part of a project name, and confirm it appears in the results and opens correctly when selected.

3.18 Activity Log

Every important action (creating a project, uploading a document, leaving a comment, etc.) is recorded with who did it and when, for audit purposes.

How to check: Perform an action such as creating a project, then check the Recent Activity feed on the dashboard and confirm it appears with the correct time and your name.

4. Summary

Each feature above maps to a real business need — tracking project progress, governance compliance, budgets, accountability, and communication across teams. The checks listed are simple enough to run without technical support; if any check does not behave as described, please log it as a defect with a screenshot and the steps you followed, so it can be investigated.

Document generated to support stakeholder sign-off of the deployed Project Management Tool.